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ESTIMATE RUN 08/06/2007

ESTIMATE SUMMARY 13:07:28
CONTID: C15668 ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 15668-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 57.0 DAYS TIME ALLOW: 57 WORK DAYS
SH 69 n/o Walsenburg PERCENT TIME: 100.00 ORIG TIME ALLOW: 52 WORK DAYS
PROJECT NO: STA 069A-021
SH 69 n/o Walsenburg
NAME OF ROAD: 069A
PROJECT COUNTIES: HUERFANO
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 08/03/2007 DATE TIME STARTED 03/26/2007
P.0O. BOX 566 DATE LET 01/25/2007 DATE WORK BEGAN
DATE AWARDED 01/29/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/06/2007 DATE ACCEPTED
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 03/26/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,226,076.27 PARTICIPATING $ 3,059,607.00 S 123,744.35
AWARD PROJECT AMT: $  2,963,668.63 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 94.84% TOTAL EARNINGS 3,059,607.00 123,744.35
FUNDS AVAILABLE: $ 166,469.27 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,059,607.00 123,744.35
TOTAL CLAIMS: $ 0.00 RETAINAGE -44,455.03 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,015,151.97 123,744.35
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,015,151.97 123,744.35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 123,744.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15668-BID ESTIMATE RUN 08/06/2007
PROJECT: STA 069A-021 ESTIMATE NO: 0006 13:07:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 466.000 376.000
EACH 90.000 99.00
1.10000 466.000 512.60
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 53,000.000 52,857.800
sy 0.000 0.00
1.50000 52,857.800 79,286.70
0015 202-00425 *REMOVAL OF BRIDGE RAILING 526.000 436.000
LF 90.000 936.00
10.40000 526.000 5,470.40
0020 202-00810 *REMOVAL OF GROUND SIGN 46.000 46.000
EACH 0.000 0.00
35.00000 46.000 1,610.00
0025 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,362.500 475.000
LF 887.000 1,995.75
2.25000 1,362.000 3,064.50
0030 202-01300 *REMOVAL OF END ANCHORAGE 5.000 0.000
EACH 5.000 475.00
95.00000 5.000 475.00
0035 203-01500 BLADING 75.000 18.000
HOUR 6.000 60.00
10.00000 24.000 240.00
0040 207-00205 TOPSOIL 4,766.000 4,766.000
(4 0.000 0.00
5.00000 4,766.000 23,830.00
0045 208-00005 EROSION LOG 320.000 200.000
LF 120.000 1,080.00
9.00000 320.000 2,880.00
0050 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0055 208-00205 *EROSION CONTROL SUPERVISOR 90.000 45.000
HOUR 10.000 950.00

95.00000 55.000 5,225.00
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PCN: 15668-BID ESTIMATE RUN 08/06/2007
PROJECT: STA 069A-021 ESTIMATE NO: 0006 13:07:28

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 5.000 0.000
EACH 0.000 0.00
330.00000 0.000 0.00
0065 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 4.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0070 210-01130 *RESET GUARDRAIL TYPE 3 375.000 0.000
LF 375.000 3,187.50
8.50000 375.000 3,187.50
0075 210-01200 *RESET END ANCHORAGE 4.000 0.000
EACH 4.000 2,208.00
552.00000 4.000 2,208.00
0080 212-00006 SEEDING (NATIVE) 25.000 16.000
ACRE 9.000 5,400.00
600.00000 25.000 15,000.00
0085 213-00002 MULCHING (WEED FREE HAY) 30.000 16.000
ACRE 14.000 7,980.00
570.00000 30.000 17,100.00
0090 213-00061 MULCH TACKIFIER 6,000.000 4,000.000
1B 2,000.000 4,500.00
2.25000 6,000.000 13,500.00
0095 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 75.000 45.100
TON 0.000 0.00
10.00000 45.100 451.00
0100 403-34741 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 40,688.530 40,461.920
TON 226.610 11,738.40
51.80000 40,688.530 2,107,665.85
0100 MATERIAL ALLOWANCE CRUSHED AGGREGATE STOCKPILE 0.000
TON 0.000 0.00
51.80000 0.000 0.00
0105 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 22,000.000 20,977.500
GAL 0.000 0.00
0.10000 20,977.500 2,097.75
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PCN: 15668-BID ESTIMATE RUN 08/06/2007
PROJECT: STA 069A-021 ESTIMATE NO: 0006 13:07:28

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 420-00500 GEOTEXTILE (PAVING) 716.500 716.500
SY 0.000 0.00
5.00000 716.500 3,582.50
0115 612-00001 *DELINEATOR (TYPE I) 300.000 250.000
EACH 50.000 700.00
14.00000 300.000 4,200.00
0120 612-00003 *DELINEATOR (TYPE III) 166.000 121.000
EACH 45.000 720.00
16.00000 166.000 2,656.00
0125 615-00030 EMBANKMENT PROTECTOR TYPE 3 0.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0130 625-00000 CONSTRUCTION SURVEYING 0.500 0.500
L s 0.000 0.00
6,000.00000 0.500 3,000.00
0135 626-00000 *MOBILIZATION 1.000 0.645
LS 0.000 0.00
398,000.00000 0.645 256,710.00
0140 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
L s 0.000 0.00
3,000.00000 1.000 3,000.00
0145 627-00001 PAVEMENT MARKING PAINT 1,764.070 1,764.070
GAL 0.000 0.00
22.00000 1,764.070 38,809.54
0150 627-00005 EPOXY PAVEMENT MARKING 1,300.000 1,269.000
GAL 0.000 0.00
82.00000 1,269.000 104,058.00
0155 630-00000 *FLAGGING 4,500.000 3,986.700
HOUR 390.500 8,200.50
21.00000 4,377.200 91,921.20
0160 630-00007 *TRAFFIC CONTROL INSPECTION 40.000 33.000
DAY 2.000 166.00
83.00000 35.000 2,905.00



CONTID: Cl15668 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15668-BID ESTIMATE RUN 08/06/2007
PROJECT: STA 069A-021 ESTIMATE NO: 0006 13:07:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 630-00012 *TRAFFIC CONTROL MANAGEMENT 73.000 58.000
DAY 15.000 6,600.00
440.00000 73.000 32,120.00
0170 630-80002 *FLASHING BEACON (SOLAR) 4.000 0.000
EACH 3.600 792.00
220.00000 3.600 792.00
0175 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 120.000 55.800
EACH 0.000 0.00
46.00000 55.800 2,566.80
0180 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000 21.600
EACH 0.000 0.00
56.00000 21.600 1,209.60
0185 630-80348 *CONSTRUCTION INFORMATION SIGN 2.000 1.800
EACH 0.000 0.00
290.00000 1.800 522.00
0190 630-80380 *TRAFFIC CONE 250.000 117.000
EACH 0.000 0.00
9.00000 117.000 1,053.00
0195 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70016 F/A FUEL COST ADJUSTMENT 42,843.250 42,843.250
FA 0.000 0.00
1.00000 42,843.250 42,843.25
0210 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15668-BID ESTIMATE RUN 08/06/2007
PROJECT: STA 069A-021 ESTIMATE NO: 0006 13:07:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0225 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0230 700-70025 F/A QUALITY INCENTIVE PAYMENT 3,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0240 700-70031 F/A INTERIM SURFACE REPAIR 10,000.000 8,512.000
FA 0.000 0.00
1.00000 8,512.000 8,512.00
0245 700-70380 F/A EROSION CONTROL 1,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0315 630-80359 PORTABLE MESSAGE SIGN PANEL CHANGE ORDER NO. 2 11.000 11.000
DAY 0.000 0.00
450.00000 11.000 4,950.00
0320 627-30410 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 0.000 0.000
LINE)
SF 0.000 0.00
10.80000 0.000 0.00
0325 627-30326 PREFORMED PLASTIC PAVEMENT MARKING (WORD - SYMBOL) 0.000 0.000
(TYPE II)
SF 0.000 0.00
24.00000 0.000 0.00
0330 630-80360 DRUM CHANNELIZING DEVICE 14.000 3.600
EACH 9.000 594.00
66.00000 12.600 831.60
0340 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 0.000
EACH 3.600 259.20

72.00000 3.600 259.20
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PCN: 15668-BID ESTIMATE RUN 08/06/2007
PROJECT: STA 069A-021 ESTIMATE NO: 0006 13:07:28

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0345 210-04050 ADJUST VALVE BOX 0.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 3,055,772.27 $ 58,641.3558 2,890,305.99
CAT NO0201 SAFETY ITEMS
0250 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,575.000 375.000
LF 1,200.000 18,000.00
15.00000 1,575.000 23,625.00
0255 606-01370 *TRANSITION TYPE 3G 16.000 4.000
EACH 12.000 12,600.00
1,050.00000 16.000 16,800.00
0260 606-02003 *END ANCHORAGE (NONFLARED) 4.000 4.000
EACH 0.000 0.00
2,100.00000 4.000 8,400.00
0265 606-02005 *END ANCHORAGE (FLARED) 16.000 0.000
EACH 16.000 24,640.00
1,540.00000 16.000 24,640.00
0270 606-11010 *BRIDGE RAIL TYPE 10R 526.000 436.000
LF 90.000 9,540.00
106.00000 526.000 55,756.00
0275 614-00011  *SIGN PANEL (CLASS I) 254.000 176.000
SF 19.000 323.00
17.00000 195.000 3,315.00
0280 614-00012 *SIGN PANEL (CLASS II) 51.000 51.000
SF 0.000 0.00
19.00000 51.000 969.00
0285 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 153.000 153.000
LF 0.000 0.00
12.00000 153.000 1,836.00
0290 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 250.000 250.000
LF 0.000 0.00
8.00000 250.000 2,000.00
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PROJECT : STA 069A-021 ESTIMATE NO: 0006 13:07:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 SAFETY ITEMS
0295 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 88.000 88.000
SLIPBASE)
LF 0.000 0.00
45.00000 88.000 3,960.00
CAT 0201 CURRENT AMT § 142,304.00 $ 65,103.00 % 141,301.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0300 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0305 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0310 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0350 900-00014 ADDED ITEM (LUMP SUM)/ DIAMOND GRINDING FOR CRACK 0.000 0.000
SEALANT FROM MILE POST 16.2 TO 24
L S 0.000 0.00
28,950.69000 0.000 0.00
CAT 0400 CURRENT AMT $ 28,000.00 $ 0.00$ 28,000.00
PROJECT TOTAL CURRENT AMT $ 3,226,076.27 $ 123,744.35 % 3,059,606.99



